

2019 Fall Turnaround Schedule:

Project	Pre turnaround	First Mechanical Day	Mechanical Comp. (Approx.)	Post turnaround (Approx. Completion)
Syncrude	July 5	August 23	October 14	November 14
Shell Scotford	July 15	September 1	October 15	November 29
Suncor	August 1	August 19	November 9	November 30

NOTE: